

No. 29/5(1)/2012-13/JNNSM
Government of India
Ministry of New and Renewable Energy
(Grid Solar Division)

Block-14, CGO Complex,
Lodi Road, New Delhi-110003

Dated: 20th October, 2015


CORRIGENDUM

Subject: Amendment in the Guidelines for Implementation of scheme for setting up of 750 MW Grid-connected Solar PV power projects under Batch-I of JNNSM Phase-II.

The undersigned is directed to refer to the Guidelines for Implementation of Scheme for setting up of 750 MW Grid-connected Solar PV power projects under Batch-I Phase-II of JNNSM, issued by this Ministry vide O.M. of even number, dated 25th October, 2013. The following amendments in the guidelines are hereby notified:

Clause No. & Title	Existing Provision	Amended Provision
2.12 Commissioning:	2.12.2 Commissioning Schedule and Penalty for Delay in Commissioning: The selected projects shall be commissioned within 13 months of the date of signing of PPA. In this regard	2.12.2 Commissioning Schedule and Penalty for Delay in Commissioning: The selected projects shall be commissioned on or before 01/06/2015. In this regard
2.14: Project Implementation Schedule:	2.14 Project Implementation Schedule: (Sl. No. 8): Commissioning of Projects: Within 13 months from the date of signing of PPA.	2.14 Project Implementation Schedule: (Sl. No. 8): Commissioning of Projects: On or before 01.06.2015.

2 This issues with approval of Competent Authority.


(B. L. Ram)
Director (Solar Power)
Telefax: 011-24368894

To:

- All concerned Solar Power developers.

Copy to:

- PS to Hon'ble Minister (NRE, Coal and Power)
- PSO to Secretary, MNRE
- PPS to JS(NSM), MNRE
- JS&FA, MNRE
- MD, SECI (with a request to communicate the Corrigendum to all concerned Solar Power developers)
- ✓ NIC, MNRE (with a request to upload on MNRE website)