

F. No. 367-11/4/2019-GEC  
**Government of India**  
**Ministry of New & Renewable Energy**  
(Green Energy Corridor)

Block No. 14, CGO Complex, Lodhi Road,  
New Delhi-110003, Dated: 22.09.2021

ORDER

**Sub:- Extension of timeline for commissioning of Intra-State Transmission System-Green Energy Corridor (GEC) in the States of Andhra Pradesh, Gujarat, Himachal Pradesh, Karnataka, Madhya Pradesh and Maharashtra.**


This is with reference to this Ministry's letter with even no. dated 14.09.2020 conveying the extension of Intra-State Transmission System Green Energy Corridor Phase-I in the States of Andhra Pradesh, Himachal Pradesh, Gujarat, Karnataka, Madhya Pradesh, Maharashtra and Rajasthan up to 31.05.2021.

2. The States of Andhra Pradesh, Gujarat, Himachal Pradesh, Karnataka, Madhya Pradesh and Maharashtra had requested for extension of the timeline for commissioning of transmission projects under GEC scheme. The requests from the States were considered in the Ministry and it is to convey the approval of the competent authority for extension of the timeline for commissioning of transmission projects under GEC as follows:


- a) Maharashtra: 31<sup>st</sup> December 2021
- b) Karnataka: 31<sup>st</sup> March 2022
- c) Andhra Pradesh: 30<sup>th</sup> June 2022
- d) Gujarat: 30<sup>th</sup> June 2022
- e) Himachal Pradesh: 30<sup>th</sup> June 2022
- f) Madhya Pradesh: 30<sup>th</sup> June 2022

3. As with this approval, time extension of over 2 years have been granted to the States, this may be treated as the last time extension of the projects under GEC. The States are requested to expedite the project implementation and commission all the projects by the dates mentioned in para 2 above. The States may, thereafter, submit the claims for central grant of balance amount, due upon commissioning, as per the extant Scheme guidelines.

4. The central grant would be limited to the amount mentioned against each State in the Ministry's Administrative Approval no. 11/7/2015-EFM dated 30.09.2015.

  
22/09/2021

5. This issues in exercise of the delegated powers conferred on the Ministry, with concurrence of IFD and approval of the Secretary, MNRE.

  
22/09/2021

(Irfan Ahmad)


Director (Transmission / GEC)

To

1. Principal Secretary (Energy/Power) of the States of Andhra Pradesh, Himachal Pradesh, Gujarat, Karnataka, Madhya Pradesh and Maharashtra
2. Managing Director (STUs) of the States of Andhra Pradesh, Himachal Pradesh, Gujarat, Karnataka, Madhya Pradesh and Maharashtra
3. PAO (MNRE), Pt. Deen Dayal Antyodaya Bhawan , CGO Complex, New Delhi- 110003

Copy for information to:

1. Sr. PPS to Secretary, MNRE
2. PS to JS & FA / PA to Adv (DN), MNRE
3. Advisor (BC), Department of Economic Affairs
4. Joint Secretary (Transmission), Ministry of Power
5. Chief Engineer (PSPA-I), CEA
6. Director, KfW India Office
7. IFD, MNRE

  
22/09/2021

(Irfan Ahmad)

F. No. 9/3/2014-EFM  
**Government of India**  
**Ministry of New & Renewable Energy**  
(Green Energy Corridor)

Block No. 14, CGO Complex, Lodhi Road,  
New Delhi-110003, Dated: - 17.05.2021

ORDER


**Sub:- Extension of Timeline for commissioning of Intra-State Transmission System-  
Green Energy Corridor (GEC) in the State of Tamil Nadu up to 31.12.2021.**

This is in reference to the Administrative Approval No. 11/7/2015-EFM dated 30.09.2015 for creation of Intra-State Transmission System in the State of Andhra Pradesh, Himachal Pradesh, Gujarat, Karnataka, Madhya Pradesh, Maharashtra, Rajasthan and Tamil Nadu under Green Energy Corridor (GEC) project and corrigendum dated 31.10.2017 & letter no. 9/3/2014-EFM dated 11.09.2019 regarding extension of the project timeline in Tamil Nadu.

2. The undersigned is directed to convey the approval of the competent authority for extension of the timeline for commissioning of transmission projects under GEC in the State of Tamil Nadu up to 31.12.2021. As with this approval, time extension of total approx. 5 years has been granted to Tamil Nadu, this may be treated as the last time extension of the GEC project.

3. The Implementing Nodal Department of the State of Tamil Nadu [Tamil Nadu Transmission Corporation Ltd. (TANTRANSCO)] is requested to commission all the projects by 31.12.2021 and submit the claims for central grant of balance amount due upon commissioning as per the Scheme guidelines. The central grant to Tamil Nadu would be limited to the amount mentioned in the Administrative Approval with no. 11/7/2015-EFM dated 30.09.2015.

4. This issues in exercise of the delegated powers conferred on the Ministry and in consultation with IFD.

  
(Rohit Thakwani)  
Scientist 'C'


To  
**Principal Secretary**  
Energy Department  
Government of Tamil Nadu  
Secretariat, Chennai-600009.

Copy to:

1. Managing Director, Tamil Nadu Transmission Corporation Ltd. (TANTRANSCO), 144, Anna Salai, Chennai-600002.
2. PAO (MNRE), Pt. Deen Dayal Antyodaya Bhawan, CGO Complex, New Delhi- 110003

Copy for information to:

1. Sr. PPS to Secretary, MNRE
2. Sr. PPS to AS, MNRE
3. PS to JS & FA / PA to Adv (DN), MNRE
4. Chief Engineer (PSPA-I), CEA
5. PA to Dir (IA), MNRE
6. IFD, MNRE

  
(Rohit Thakwani)