

**Status of Solar Pumps sanctioned during 2014-15
(As on 30.04.2016)**

Sno.	State/UT	Sanctioned(S)		Achievement (A)		Achievement in %	Category	Status
		Irrigation	Drinking water	Irrigation	Drinking Water			
1	Andhra Pradesh	6725	1000	5315	500	75	A	To be Completed in June 16
2	Gujarat	2500	500	2134	0	71	A	under Implementation
3	Tamil Nadu	5150	500	2669	0	47	B	under Implementation
4	Madhya Pradesh	3000	750	1719	0	46	B	under Implementation
5	Uttar Pradesh	7100	1500	3700	0	43	B	Closed with 3700 Pumps
6	Karnataka	5225	500	2386	0	42	B	under Implementation
7	Rajasthan	9902	2000	4000	0	34	B	under Implementation
8	Chhattisgarh	2740	2000	864	456	28	B	under Implementation
9	Odisha	2560	2000	0	1100	24	B	under Implementation
10	Bihar	3516	1500	216	0	4	B	under Implementation
11	Haryana	873	0	0	0	0	C	Tendered
12	Jharkhand	1400	2000	0	0	0	C	Tendered
13	Kerala	1380	0	0	0	0	C	Tendered
14	Maharashtra	7540	0	0	0	0	C	Order Placed
15	Telangana	4225	869	0	0	0	C	Tendered
16	Meghalaya	0	100	0	0	0	D	Cancelled
17	Arunachal Pradesh	0	100	0	0	0	D	To be Cancelled
18	Mizoram	0	11	0	0	0	D	Cancelled
19	Punjab	1600	0	0	0	0	D	No progress
	Total	65436	15330	23003	2056			
	Grand Total	80766		25059			Category: A- Work completed more than 50% B- Work started but less than 50% C- Tendered D - No Progresss /cancelled	