

भारत सरकार

नवीन और नवीकरणीय ऊर्जा मंत्रालय

Government of India

MINISTRY OF NEW AND RENEWABLE ENERGY

ब्लॉक नं. 14, केन्द्रीय कार्यालय परिसर, लोदी रोड, नई दिल्ली-110003

BLOCK NO. 14, C.G.O. COMPLEX, LODI ROAD, NEW DELHI - 110 003

Fax : 011-24361298

Telegram : RENEWABLE

सं. 42/25/2016-17-PVSE/IIT Bombay

10 December 2018

सं.

दिनांक

No.

To,

Dated .....

Managing Director  
EESL  
5th & 6th Floor, Core-3, SCOPE Complex,  
Lodhi Road, New Delhi -110003

Director,  
IIT Bombay,  
Powai, Mumbai-400076

Subject: Extension of project completion time for 70 lakh solar study lamps Scheme.

Sir,

This refers letter No. 42/12/2016-17-PVSE dated 23.12.2016 vide which approval was issued by this Ministry for implementation of 70 lakh solar study lamp scheme in five States.


2. Ministry has considered your request letter dated 10 October, 2018 for granting extension in the timeline for distribution of solar study lamps and accordingly, I am directed to convey the approval of Competent Authority for extension of timeline for distribution of study lamps as per targets in the four states i.e. Assam, Bihar, Jharkhand and UP for a period of three months i.e. up to 31 March, 2019.

3. Further, opening of repair and maintenance centres shall be completed by 30 June 2019 and work related to development of entrepreneurs under the Scheme shall be completed by 31 December, 2019.

4. All other terms and conditions, including financial allocations of the Scheme shall remain unchanged.

Thanking you,

Yours faithfully,

  
10.12.2018  
(Dr. Preeti Kaur)  
Scientist 'D'

Copy for information to:

- (i) PS to Hon'ble Minister, Power and NRE
- (ii) PPS to Secretary, MNRE
- (iii) IFD, MNRE