

F. No. 283/18/2020-GRID SOLAR/Pt

भारत सरकार / Government of India

नवीन और नवीकरणीय ऊर्जा मंत्रालय/ Ministry of New & Renewable Energy (MNRE)

ग्रिड सौर ऊर्जा प्रभाग / Grid Solar Power Division

Atal Akshay Urja Bhawan,
Lodhi Road, New Delhi – 110003

Date: 27th December, 2022

To

**The Managing Director,
Solar Energy Corporation of India (SECI),
6th Floor, Plate-B,
NBCC Office Block Tower-2,
East Kidwai Nagar,
New Delhi-110023**

Sub: Time-extension to Solar PV Power Projects under Tranche-I and Tranche-II of CPSU Scheme Phase II (Government Producer Scheme), implemented by SECI– reg.

Madam,

Representations have been received for extending the timelines for projects in Tranche-I & Tranche-II of CPSU Scheme Phase-II, primarily on account of supply chain disruption in solar PV sector.

2. This issue has been examined in the Ministry and it has been decided that SECI may extend the Scheduled Commissioning Date till 30.09.2024 (and commensurately extend other associated intermediate milestones) of such solar PV power projects under Tranche-I and Tranche-II of CPSU Scheme Phase II, whose Scheduled Commissioning Date (including time-extensions already granted, if any) is before 30.09.2024, and who wish to avail such time-extension.

3. This issues in-line with the approval of Hon'ble Minister (Power and New & Renewable Energy).

Yours faithfully,


(Mohd Azmal Mansoori)
Scientist-B
Email: azmal.mnre@gov.in

Copy to:

NIC, MNRE for uploading on MNRE's website

Copy for Internal Circulation:

PS to Hon'ble Minister (Power & NRE)/ PS to Hon'ble MoS (NRE)/ PSO to Secretary/ Sr. PPS to JS (LB)/ PPS to JS&FA/ Sci-D (SK)